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9 February 1972

MEMORANDUM FOR THE RECORD

SUBJECT: Building Planning Staff Workload

The following items represent the Building Planning Staff, Office of Logistics

workload as of this date.

1. Land Use Plan - Headquarters

a. A determination must be made regarding the parameters of the
Master Plan to be submitted to the National Capital Planning Commission
(NCPC) in connection with the garage construction. Such a submission
will probably be made some time in May preparatory to the early June
NCPC meeting at which time the final plans of the garage will be submitted.

b. At a meeting recently held with the Building Planning Coordinators
during which IS briefed them with respect to the Master Plan -
Headquarters, it was suggested by those present that Messrs.

Proctor, and Coffey receive a similar briefing. _ however,
indicated that perhaps Mr. Karamessines might wish to have a much shorter
briefing if one were to be given, say in the order of 10 to 15 minutes. As

of now, no plans have been scheduled for such briefings and will not be

until the Director of Logistics has received a briefing in depth on this plan.
To my knowledge, this has not been given. Present plans are for

to brief the Office of Security regarding the plan and, in preparation therefore,
2 briefing will be given to || M o~ Thursday, 10 February 1972.
The plan as presently constituted is in two parts: ome including the Scatter-
good-Thorne Tract and one without it. Continuous updating of this plan will
be required.

a. The budget for -is presently being established. Project concepts
are in the process of approval.

b. The project outline must be prepared. This is at the direction of the
Director of Logistics. It is intended that this project submission will be for-
warded to the DD/S and possibly to others in order to obtain approval of the
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SUBJECT: Building Planning Staff Workload

manner in which the project is to be administered. In accordance with

- instructions from the Director of Logistics, this item should receive
priority over other actions connected with this project such as clearing
contractor personnel and establishing slates of consultants.

25X1A 3. project [

The budget submission has been made and contemplates design in
FY 1974 and construction in FY 1976. The exact budget figures should
be obtained from the Executive Officer, OL, since it was not entered in
the OL budget precisely as submitted by the Building Planning Staff.

4. Interim measures for classified waste disposal at Headquarters.

The Director of Logistics handed this project to the Chief, Building
Planning Staff on a personal basis. This project as now constituted con-

25X1A

this project would be in the neighborhood of $40,000. A figure is required
for budgetary submission by February 15. (References made to pages V-29

25X1A through V-7 of |
Headquarters Utilities dated September 1971.)

5. Follow-on study for classified waste disposal at Headquarters

This project was given to the Chief, Building Planning Staff on a personal
basis by the Director of Logistics. A personal report was made on 8 Feb-
ruary at which time the views of C/BPS and C/RECD were solicited. It has
been recommended that this project proceed based on:

a. a state-of-the-arts feasibility study at approximately $40, 000
in FY 1974 and,

b. design for approximately $60,000 in FY 1975,
Responsibility for this work is now jointly vested in HEB and BSB/LSD.

6. Metes and Bounds Survey at Headquarters

A change order has been issued to the Headquarters utilities reliability
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study whereby - will provide a total metes and bounds survey for 25X1A
Headquarters. This survey contemplates that [jwill receive from  25X1A
GSA the appropriate deeds and property descriptions concerned with
the various tracts acquired over the years as well as the recent metes
and bounds survey conducted by the Federal Highway Administration
(FHWA) of the land to the west of Agency property. The survey will
include the Scattergood-Thorne Tract of approximately 32 acres and the
adjacent GSA tract of approximately 6.8 acres which properties it is
expected will accrue to the Agency in later years. It will include the
approximate 43.7 acres given CIA on 13 January 1972. It will also show
the 43. 186 acres retained by the FHWA by GSA actions dated 13 January
1972. It is not contemplated that any of the property owned by the
National Park Service immediately to the west will be shown. Such a
metes and bounds survey should henceforth become the official document
on which all master planning, engineering, and security planning con-
cerned with property is premised. Responsibility for monitoring the
25X1A  progress of this survey is now to be by | ©&8/RECD.

7. Project X

I have been advised by the Director of Logistics that the first cut of
this study should be ready by late March.

8. Ad hoc tasks, in addition to the above 7 items and various other ad hoc

tasks, will be phased in from time to time as directed by the Director of
Logistics.

25X1A

Building Planning Staff, OL

Distribution:
Orig - Admin - Objectives & Accomplishments
1 - Chrono + each staff member
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